United States Environmental Protection Agency
Region IV
POLLUTION REPORT

Date: Monday, November 22, 2010
From: David Andrews, OSC

Subject: Relocation and Stabilization of the Aluminum Process Waste
Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN
Latitude: 35.9191830
Longitude: -83.9264810

POLREP No.: 8 Site #: A4MD
Reporting Period: D.O. #: 00088

Start Date: 6/8/2010 Response Authority: CERCLA

Mob Date: 6/8/2010 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category:  Removal Action
CERCLIS ID #: TND098071061 Contract # EPS40704
RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities

Sept 20 — Nov 8, 2010: Transfer of aluminum smelter waste from the leading edges and
crests of the waste pile areas has been completed. Approximately 517 truck-loads
(8,300 cu yds) has been transferred to the concrete foundation and footprint of the
former main building which serves as an impermeable platform for the waste.

November 2, 2010: A consultant (Terracon) was brought-in to evaluate the site and
propose a plan to stabilize the site to minimize or stop the leachate discharge from the
waste-pile. The OSC approved ERRS to move forward with the recommendations by the
consultant for site stabilization.

November 8 — Current: Site operations are currently focused on minimizing the erosion &
sedimentation of the waste material with grade adjustments and channeling site
drainage around the waste piles on the south and northern boundaries of the waste
piles. Concrete from the building demolition has been hammered (hoe-ram) and size-
modified into usable rip-rap and installed in the drainage channels. Trees and brush
grubbed during site preparation has been installed on the periphery slopes of the waste
piles for extra stability and erosion control.

Planned Removal Actions

Continue to grade and contour the landscape of the waste pile in preparation for
capping. Tires and scrap metal excavated during the removal work have been staged for
off-site disposal/recycling. ERRS has completed decanting water from the 30K-gallon
UST and has rescheduled the off-site shipment of the fuel oil with a local

vendor. Preparations for year-end/holiday demobe will commence between December
15 thru 22.



Next Steps

The OSC is constructing a Ceiling Increase Action Memorandum to procure funding for
ERRS to complete site stabilization.

Key Issues
None at this time.

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
[ERRS - Cleanup Contractor  [[$1,150,000.00([$1,127,197.87]] $22,802.13|| 1.98%)
ISTART | $121,524.00/ $110,243.74/ $11,280.26| 9.28%|
Intramural Costs
Total Site Costs $1,271,524.00|($1,237,442.00|| $34,082.00 2.68%

* The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other financial data which the OSC
must rely upon may not be entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the government
may include in any claim for cost recovery.

Disposition of Wastes

Disposal consisted of several phases which included:
1-) Segregation of scrap iron and sheet metal from the demolition of the main building
and off-site shipment for metal recycling.
2-) Disposal of the non-recoverable rubble/demolition debris.

3-) Scrap tire disposal.

4-) Fuel oil recovered from a 27,000 gallon UST unearthed during site grading.
5-) Off-site shipment of aluminum smelter waste to evaluate for possible aluminum

recovery.
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